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General Terms and Conditions of Purchase for Assembly / 
Installation Services  
 
The following General Terms and Conditions of Purchase for Assembly/Installation Services apply to purchase orders received by Standardkessel 
Baumgarte Holding GmbH as well as its associated companies Standardkessel Baumgarte GmbH, Standardkessel Baumgarte Service GmbH and 
Environment & Power Company Ltd., below each referred to as “Client". 

1. Scope of services  

The Contractor takes on, within the framework of its scope of supply and services, a complete overall assembly trade. 
Included in the Contractor’s scope of supply and services are, among other things: unloading on the job site, checking of the materials for damage 
and to ensure completeness, interim storage, transport on the construction site, incl. provision of the appropriate means of transport, installation of 
the parts needed for assembly in the item to be assembled, crane and hoists, scaffolding, welding materials and filler metals and connecting 
materials, lighting of the Contractor’s work area and the access routes and the provision of the necessary personnel without any additional or 
ancillary costs for the Client as well as all other services that are required for an overall assembly trade. 
The Contractor performs the work on its own responsibility with its own personnel, its own tools as well as any necessary equipment of its own, its 
own construction site facilities and its own industrial health and safety equipment and undertakes to assign only reliable, experienced and suitable 
labor for the performance of the work. The making available of provisional assembly structures, auxiliary assembly devices as well as the production 
of assembly sites for equipment and hoists is the Contractor’s task. 
Delivered parts (also items provided by the Client) are stored at the Contractor’s risk. Sensitive parts are to be stored in a dry place, if necessary, in 
warehouses. 
Work scaffolding and hoists erected by the Contractor can, if necessary, also be used by the Client and/or its sub-contractors at cost price. 

2. Construction site staff  

The names of the personnel are to be made known to the Client and/or its site manager in writing one week before the start of assembly work. The 
Contractor’s erection manager or his deputy must be constantly on the job site during working hours. Evidence of qualifications, CV/resumes and 
references must be provided in writing. 
The Client’s erection management reserves the right to supervise the Contractor’s staff as regards conduct and craftsmanship suitability. If deficient 
qualifications or poor discipline are found, the site manager is entitled, after consultation with the Contractor, to dismiss the staff concerned from the 
construction site. Appropriate replacement, free of charge and neutral for the Contractor as regards the time limit, is to be carried out within two 
shifts. The contractual obligations remain with the Contractor. The personnel assigned to the work by the Contractor must have the necessary work 
permits. For obtaining possibly required work permits / authorizations, the Contractor is solely responsible. If for the construction site special 
qualifications such as SCC**/OHSAS approvals or Health & Safety requirements are required, the Contractor must also provide them. The Contractor 
is obliged to ask the Client about the necessity of such qualifications. 
If the construction site is abroad, the construction manager or senior site engineer must have a satisfactory command of English or of the local 
language. 

3. Standards and regulations 

To the execution of the order, the relevant regulations apply, in particular:  
 

Health and Safety Plan 
VDE / VDI provisions  
DIN regulations / European standards 
Accident prevention regulations of the employers’ liability insurance associations 
Safety regulations such as SCC** or OHSAS 
Environmental protection provisions  
VGB guidelines 
State Office for Occupational Safety  
Legal Obligations referring to Public Utility Companies and their Operators  
TRD Regulations as far as applicable 
Plant regulations and factory standards of the final customer  
Construction site regulations 

 
Safety-related complaints by safety engineers, the final customer’s or the Client’s safety officers, are to be clarified without undue delay with the site 
manager or the Client’s assembly inspector and to be eliminated free-of-charge for the Client. The final customer’s and/or the Client’s experts are 
to that extent authorized to issue instructions. 
The Contractor is obliged to obtain all the relevant regulations and to make them available for inspection by its employees on the construction site. 
It provides job site-related instruction regarding safety-related matters and, if required, provides the Client with evidence of such. 

4. Reporting system 

The Contractor prepares daily reports that are to be submitted to the Client’s senior construction management by 10:00 a.m. the next day and must 
include the following information: 
 

Workforce size and qualifications, description of the work performed, incoming material  
Use of the main cranes, hoists etc., failures and their causes  
Accidents  
Special occurrences etc. 

 
The Client lays down and carries out, in accordance with construction progress, regular construction, planning and assembly meetings on the job 
site together with the responsible project manager and, to the extent necessary, with the Contractor’s specialists concerned as well as the latter’s 
erection engineer. The Contractor is obliged to attend them. 
The Contractor keeps minutes of these meetings. 
The Contractor in addition prepares weekly progress reports from the start of the order. In them the status of the project, e.g. for incoming primary 
material, production and assembly, the (percentage) work progress since the last report with appropriate evidence etc. is to be documented. 
 
  



 

 Page 2 of 4 Issue: July 2018 

The reports must additionally include defects found and scheduling difficulties that have occurred and/or are to be expected and the measures taken 
against them. The follow-up reports must document the status of the processing/catching up on the defects/scheduling difficulties. 

5. Situation on the construction site  

The Contractor has obtained information about the location and the nature of the construction site as well as the conditions on the job site and other 
related questions such as work conditions, access possibilities, type and accessibility of the site, storage possibilities, facilities existing or to be 
created, warehousing, location of the transfer points of the operating supplies and utilities, the statutory provisions and work ordinances applicable 
at the place of execution and the use of local personnel etc. by means of a visit to the site and/or, if necessary, by means of appropriate queries. 
Difficulties, delays or additional costs cannot be claimed by the Contractor in this connection. 
All deliveries/services must be carried out during operation of the other systems and plants. The requirements of the power plant have priority in 
each case without this leading to postponements of the agreed dates and/or to additional claims by the Contractor. The Contractor has taken this 
circumstance into account in its price. 
Any later invoking of a work impediment, a delay or suchlike due to the local situation and the nature of the construction site is excluded. 
Before the beginning of the assembly work, the Contractor must satisfy itself as to the dimensional accuracy of foundations, anchor holes or other 
connecting parts at supply and assembly limits. Necessary connection and integration work on already existing outside-supplied plant components 
also belong to the Contractor’s scope of supply and services if this induces disassembly and reassembly of impeding components. If possibly 
required written complaints are not stated without delay by the Contractor, the Contractor cannot invoke them and claim possible additional costs 
from them. 

6. Obstruction  

It is to be assumed that a plurality of trades is handled at the same time on the construction site. As a result, there are regularly overlaps and 
obstructions. For such obstructions that do not exceed the degree of what is acceptable, the Contractor can claim neither an extension of delivery 
time nor additional costs. The same applies to execution or assembly difficulties. 
Likewise, the Contractor cannot claim bad weather as a difficulty / obstruction, unless a case of force majeure applies. 

7. Qualification of the welders  

All the Contractor’s welders must have a valid welder’s test certificate according to DIN 8560 or DIN EN 287 for the materials to be welded and the 
welding technique to be applied. A copy of the corresponding valid certificates is to be handed over to the Client’s construction manager before the 
start of the work. At the Client’s request, a free-of-charge sample of work is to be provided. 

8. Radiographic examination 

The Client reserves the right to test, at its expense, weld seams in accordance with the terms and conditions of TRD, VGB and DIN EN 1435 Class 
B as well as, if necessary, in accordance with the additional terms of the contract with the final customer and/or in accordance with the welding 
procedure sheet. Should, in this connection, any objections arise, these tests will, depending on the welding quality, cover all the weld seams 
produced by the Contractor. The scope of testing is laid down by the Client in keeping with the welding quality. The cost of tests and reworking 
incurred during this is borne by the Contractor; likewise, all costs of repeat tests are borne by the Contractor. 

9. Completion of assembly  

The completion of assembly is to be reported in writing to the Client or its site manager in good time before the date agreed/target date. The checked 
assembly completion is to be documented exclusively in the “Standardkessel record for final assembly check" (SPM) and to be signed by both 
parties to the contract. If the final assembly check on the trade created by the Contractor is not successfully completed, the Contractor is obliged to 
take all measures at its expense at once that are necessary to meet the completion criteria and the deadlines agreed and to agree on the completion 
acceptance possibly close to the time but not later than agreed. Technical records such as the “SPM" do not represent acceptance within the 
meaning of the law. 
In the case of justified doubts about the type and scope of rectification of defects, tests can be demanded by the Client at its expense. Should in this 
case defects be found, the cost of testing and remedy of defects is borne by the Contractor. If statutory acceptance tests are required, these are 
carried out free-of-charge by the Contractor. 

10. Acceptance  

The acceptance of the complete assembly trade takes place at the point in time of the acceptance of the complete plant (acceptance of the plant 
owed by the Client to the Client's customer), but at the latest 18 months after the signing of the final assembly certificate by the Contractor and the 
Client. 

11. Orders by the local site management 

Orders on the job site are issued exclusively by the Client’s local site management or the employees named in writing by the Client. The responsibility 
for the services to be provided as well as compliance with safety-related regulations, however, always remains with the Contractor. 
In the event of failure to follow the health and safety plan or in the case of deficient professional aptitude, supervisors, experts and temporary workers 
are to be dismissed on request and to be replaced by suitable employees without the Contractor being entitled to claim refund of costs or obstruction 
for this. That also applies to repeated infringement of accident prevention provisions. 

12. First aid / accidents  

The Contractor must hold in readiness the prescribed first-aid kits for first aid on the construction site and take care to ensure that they are filled up. 
At least one trained first-aid worker and safety officer must be constantly present among his co-workers. Accidents are to be reported without undue 
delay to the Contractor’s employers’ liability insurance association. A duplicate of the notification is to be handed over to the Client’s site manager. 
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13. Construction site equipment  

Included in the agreed price are also the items of construction site equipment, any possible welfare accommodation and sanitary facilities, in 
accordance with the provisions of the German Workplace Ordinance or the regulations of the respective country of assignment. That also applies 
to incoming and outgoing transport, to installation and connection to power, water and sewer systems, intermediate cleaning as well as to the correct 
and proper clearing and final cleaning of the construction site. Should the above-mentioned facilities be provided by the customer, intermediate and 
final cleaning are to be carried out by the Contractor. In the event of non-compliance, the Client can have cleaning carried out at the Contractor’s 
expense. 

14. Protective measures / winter construction  

Necessary weather and winter protection measures in order to ensure the fulfilment of an undisturbed assembly process as well as for the 
protection of persons, material and facilities are part of the Contractor’s order scope. 

15. Energy  

The Client places at the Contractor’s disposal electrical energy, 380 V 3-phase current and 220 V alternating current – from the main distributor – 
to the extent provided for the customer by the Client free construction site for the Contractor’s assembly activities. 
The installation of the accident-proof distributing lines required from the connection point is part of the Contractor’s scope of services and is to be 
executed in accordance with the "Connection conditions of the respective construction site". 
For damage/losses incurred by the Contractor or its vicarious agents resulting from the use of the energies placed at its disposal, the Client’s liability 
is excluded, unless gross negligence is involved. The same applies to disturbances and interruptions in the supply of water and electricity. 

16. Assembly time schedule  

Together with the order confirmation, an assembly time schedule for the different plant sections, including details of the assignment of personnel 
and use of equipment is to be submitted to the Client for approval. It must show existing time buffers as well as the critical path. The delivery dates 
are to be shown in the assembly time schedule. The assembly time schedule is, if necessary, to be updated during the assembly process. 

17. Deadlines  

If a delay in the schedule occurs, the Contractor must, in order to adhere to the completion deadlines, reinforce the assembly personnel at the site 
management’s request within 2 shifts and/or put in extra shifts, unless the Contractor is not responsible for this delay. 
Approvals that are possibly necessary must be obtained by the Contractor. 
In the case of delays that are not attributable to the Contractor, the Client can, based on hourly rates to be paid separately, order acceleration work. 
The Contractor must obtain possible official approvals from the authorities. 
The Client also has, however, - after prior setting of a deadline and appropriate announcement – the right to use outside companies that are active 
until the agreed interim and final deadlines are met, on the condition that already before the due date for the assembly service on-schedule 
completion – also of the agreed interim deadlines before the completion date – obviously cannot be complied with. Further rights of the Client remain 
unaffected. All the costs incurred through this are borne by the Contractor. Assembly takes place in as many shifts as are required, if necessary, 
also during the night and at weekends in order to complete the work on time. 

18. Checking of the drawings  

With the acceptance of the order, the Contractor simultaneously undertakes to check all the drawings, tech. specifications etc. handed over by the 
Client to ensure dimensional accuracy and adherence to the specified quantity structure. A later plea of incorrectness is excluded. At the same time, 
the Contractor confirms implicitly by acceptance of the order that it has checked drawings received before receipt of the order and found them to be 
correct, unless it raises objections in writing before receipt of the order. 

19. Extra-contractual services/work 

Should, contrary to expectations, any extra-contractual work become necessary during the execution of the order, the execution must be approved 
by the Client’s project/construction management in advance and a purchase order from the Client’s purchasing department must have been received. 
The hourly rate agreed for this covers the making available of the necessary tools, scaffolding, hoists, cranes, aids, auxiliary assembly materials 
and agents (gas, oxygen, electrodes, separating and grinding wheels etc.) 
Minor modification and correction work will be performed by the Contractor. 

20. Time sheets  

The hourly time sheets from which place, date and type of work performed as well as the profession of the employees assigned must be seen, are 
to be submitted daily, at the latest on the following day, to the Client’s site management in duplicate for written acknowledgement. With its signature 
it merely confirms the performance of the actual hours, but not that these are to be additionally remunerated. 
Time sheets handed in subsequently will not be recognized or remunerated. 
In order not to allow any unnecessary delays to be incurred in the settlement of the order, the work not included in the main order but additionally 
ordered by the Client is to be invoiced separately, with the confirmed time sheets being attached. 

21. Accident prevention  

The Client’s construction management and safety officer are entitled at any time to satisfy themselves in detail as to all the protective scaffolding 
made available by the Contractor and as to adherence to the accident prevention regulations on all erection and assembly sites, responsibility 
remaining with the Contractor. 
The construction management is authorized to urge the Contractor’s fitters to immediately modify or strengthen inadequate protective scaffolding. 
It can demand that parts lying around unnecessarily on the erection and assembly sites be removed and stored in an appropriate manner, without 
the Contractor being able to claim that this is obstruction. 
Protective scaffolding may only be removed after approval by the Client’s construction management. 
For the prevention of work accidents, facilities, arrangements and appropriate further measures must be taken that meet the provisions of the 
accident prevention regulation VBG, and the accident prevention regulations otherwise applying to the Contractor such as, for example, SCC** or 
OHSAS as well as the relevant generally acknowledged safety-related and occupational medical rules of the respective country. To the extent that 
requirements are stated in other regulations, these regulations will not be affected. 
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Registration of the assembly work in accordance with Accident Prevention Regulation (UVV) 43.0 Sect. 3) is to be carried out by the Contractor. 
For the execution of the work, only devices and machines may be used on the assembly site that comply with the accident prevention and VDE 
regulations. Test books and test certificates are to be produced on request. The facilities must be provided with approval marks. 
For adequate design, usability and safety of the hoists and equipment as well as for all protective devices necessary for the work the Contractor 
bears sole responsibility. 
The persons employed on the construction site must wear safety helmets, protective clothing, if necessary full protection masks etc. for the 
procurement of which the Contractor is responsible. 
Every accident is to be reported to the construction site management immediately. 
The Contractor is responsible for ensuring that the whole area of its assembly site is secured also during a temporary absence of its own personnel 
in such a way that other persons cannot sustain damage, loss or injury. 

22. Cleaning of the construction site  

The Contractor is responsible for all work necessary for establishing and maintaining a clean and accident-proof workplace within the meaning of 
the site regulations. 
The Contractor must at its expense, at least every weekend and on the day before (public) holidays, thoroughly tidy up its assembly sites, activity 
areas and store yards and other plants and free them ‘clean swept’ from all debris, superfluous scaffolding equipment and other waste. 
In the event of contravention of the provisions concerning the cleanliness of the construction site, cleaning can be carried out by the construction 
site management through third parties, at the expense of the defaulting Contractor. 

23. Removal and disposal of waste and pollutants  

In accordance with legal requirements, the Contractor is obliged to dispose of the transport packaging waste and pollutants arising from the 
construction of the plant. 
The Contractor is liable for all disadvantages and consequences of official or statutory measures that affect the Client as a result of improper 
treatment of the waste substances by the Contractor. 
Up to the completed acceptance of the trade by the Client or the final customer, the Contractor is the waste producer. 

24. Insurance/ Liability / Indemnity 

Damage for which the Contractor is responsible is to be remedied by the Contractor. 
The Contractor indemnifies the Client’s, the final customer’s employees and / or its auxiliary persons / vicarious agents from and against all claims 
by third parties which were culpably harmed/damaged by the Contractor during the fulfilment of the order. 
The Contractor takes out valid business liability insurance with appropriate industry standard sums insured at least until the end of the fulfilment of 
its contractual obligations. At the Client’s special request, the Contractor provides relevant evidence of insurance cover taken out by it. 
The cost of insurance is included in the purchase order price. Any possible deductibles are the Contractor’s responsibility unless the Client is to 
blame for the harm/damage. 

25. Assembly tools and equipment  

The Client does not accept any liability for assembly equipment that gets lost. It is hence in the Contractor’s interest to insure its property 
appropriately at its expense. 
Assembly tools made available on loan by the Client must be acknowledged in writing by the Contractor’s responsible construction manager towards 
the Client’s Construction site management. Return of the items must by analogy be certified in writing. The Contractor will be invoiced for any tools 
not returned. Liability for the safety or proper functioning of the tools will not be accepted by the Client. 

26. Site regulations  

The site regulations apply to all the Contractor’s supplies and services and are handed out by the construction management. The Contractor is 
obliged to accordingly instruct its personnel deployed before work is started to ensure compliance with these regulations during work and to carry 
out necessary coordination, especially also in the case of identifiable risks for third parties. Overall coordination is the responsibility of the site 
management. 


